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ESS 7 WORK ASSIGNMENT MONTHLY STATUS REPORT 

W.A. Number: C07023 
W.A. Name: West Lake Landfill, ADR 
EPA WAM: Steve Kinser 
EPA Contract Officer: Ron Stewart 
Dynamac Project Manager: Alan Cummings 

l. PROGRESS MADE THIS REPORT PERIOD:

Report Period: March 1997 
Contractor: Dynamac Corporation 

- % Technically Complete: 0%
Voucher No.: 31
Period of Performance: 07(31/97

Dynamac attended a work assignment kick-off meeting on March 6, 1997, in which EPA and Dynamac
personnel-reviewed the proposed statement of work for the defined voluntary allocation of liability
process for PRPs associated with the West Lake Landfill Site. Dynamac received the work assignment
and initiated a corporate and personal COi screening.

Pursuant to Task 2 SOW requirements, Dynamac developed a work plan and cost estimate for
Dynamac's responsibilities for this work assignment. The work plan and cost estimate were forwarded
to Dynamac headquarters for review by Contracts personnel on March 17, 1997. Dynamac anticipates
submitting the completed work plan and cost estimate to EP:-\ around April 9, 1997.

Pursuant to Task 5, ·oynamac contacted 12 firms specializing in arbitration, with experience in
enviro11mental arbitration, to determine the availability of mediators to conduct the tasks specified
in the SOW. Dynamac counsel, experienced in dispute resolution work, determined through this
activity that most of the environmental arbitrators are independent specialists who are affiliated with
these professional arbitration services, and are not likely to be familiar with or respond to typical U.
S. Government RFPs. Dynamac determined that most of the professional environmental arbitrators
with experience in environmental litigation and a_rbitration procedures, laws and regulations will
respond to a solicitation for a consultant to perform the work specified in the SOW. With the
assistance of an attorney with Al) R experience, Dynamac drafted a statement of work for a consultant
to obtain the services of a third-party neutral environmental arbitrator and completed contract
requirements for bid solicitatons. Dynamac counsel is revitewing the solicitation to bid and statement
of work for the arbitrator prior to mailing.

Pursuant t,o Task 6, Dynamac contacted counsel for the_ four PRPs to ascertain whether or not there 
would be any objections to participating in a voluntary allocation process. Dynamac is still awating 
decisions from PRP counsel pertaining to participation in the process. 

Pursuant to EP A's request, Dyna mac E-Mailed a file containing the Dynamac work plan and the draft 
SOW for the allocator to Mike Hockley, Esq., CNSL for Laidlaw at E-Mail address 
MDH@SPENCERFANE.COM for use in a PRP representative conference call conducted on March 
20, 1997. 071 
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W.A. Number: C07023
W.A. Name: West Lake Landfill, ADR
EPAWAM: Steve Kinser
EPA Contract Officer: Ron Stewart
Dynamac Project Manager Alan Cummings

2. DELIVERABLES:

Deliverables (This Report Period)

Monthly Status Report

Report Period: March 1997
Contractor Dynamac Corporation
% Technically Complete: 0%
Voucher No.: 31
Period of Performance: 07/31/97

Due Date
to EPA

Date Delivered
to EPA

Deliverables (Next Report Period)

Work Plan/Cost Estimate
Monthly Status Report

Due Date to EPA

04/09/97
04/15/97

3. OUTSTANDING ISSUES AND RESOLUTIONS:

None.

PROJECTED ACTIVITY NEXT PERIOD:

Dynamac anticipates receiving arbitrator responses to the solicitation and selecting an arbitrator to
conduct the mediation activities pursuant to the EPA SOW.

SUBCONTRACTORS:

Dynamac is currently exploring the advantages of obtaining arbitration services under a consulting
agreement rather than a subcontract. Dynamac counsel has indicated that many experienced and
desirable arbitrators will probably not respond to a complete subcontract RFP because of the length
and complexity of such a response, and that most arbitrators are independent practitioners affiliated
with professional arbitration organizations and do not deal with U. S. Government RFPs routinely.

EXPLANATION OF EXPENDITURES:

ODCs for this reporting period include computer charges for work plan development and cost
estimate completion.



DYNAMAC CORPORATION
REGION VII ESS CONTRACT: 68-W4-0039

WORK ASSIGNMENT FINANCIAL STATUS REPORT
W.A. #: C07023

PERIOD: 2/23/97 - 3/29/97
W.A. Name: ADR Support

Actual
Current Project
Month to Date

Estimated
To At Authorized Projected Percent

Complete Complete Budget Variance Complete

HOURS:
P4
P3
P2
P1
Tech
Subcontractor
Consultants

0.00

0.00
0.00
0.00

0.00 .

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00
0.00 .

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00
0.00
0.00

0.00

0.00%

0.00%

0.00%

0.00%

0.00%
0.00%

0.00%

TOTAL LOE: 0.00 0.00 0.00 0.00%

Unrecorded LOE
Dynamac
Subcontractor
Consultants

TOTAL UNRECORDED LOE:

Clerical

TOTAL HOURS:

COST:
Direct Labor
Travel
Other Direct Cost
Indirects
Subcontractor
Consultants

0,00
0.00
0.00

0.00

0.00

1,185.47
0.00

78.00
1,419.22

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,185.47
0.00

78.00
1,419.22

0.00

0.00

0.00

0.00

0.00

0.00

0.00

(1,185.47)
0.00

(78.00)
(1,419.22)

0.00

. 0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00%

0.00%

0.00%

0.00%

0.01%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

Total Cost 2;682.69 2,682.69 (2,682.69) 0.00 0.00 0.00 0.00%

EARNED FEE:
Base Fee

LESS: Exc of funded value
TOTAL:

Unrecorded Expenses
Dynamac
Subcontractor
Consultants

120.84
0.00

2,803.53

0.00
0.00
0.00

120.84
0.00

2,803.53

0.00
0.00
0.00

(120.84)

(2,803.53)

0.00

0.00

0.00

0.00

0.00

. 0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

b.oo%

0.00%

0.00%

0.00%

0.00%

Total Unrecorded Expenses 0.00 0.00 0.00

GRAND TOTAL: 2,803.53 2,803.53 (2,803.53)

. 0.00

0.00

0.00

0.00

0.00

0.00

0.00%

0.00%

PROGRAM PROJECTIONS
Professional Hours
Total Cost (2,803.53)

0.00
0.00

0.00
0.00

FSR.WK3 04/14/97



REGION VII ESS CONTRACT 68-W4-0039
MONTHLY FINANCIAL STATUS REPORT BY TASK/SITE

PERIOD: 2/23/97 - 3/29/97

Westlake ADR
C07023

WA Task/Site
7023.01
7023.02
7023.03
7023.04
7023.05
7023.06
7023.07

Task/Site Name
Project Management
Work Plan Development
Contract Req Reports
Closeout
Allocator Selection
ADR Support
Allocation Act

Current
LOE Dollars

 $58.53
 $1,280.17
 $0.00
 $0.00
 $1 ,237.87
 $226.96
 $0.00

Cumulative-
LOE Dollars

 58.53
 1,280.17

.  0.00
 0.00
 1 ,237.87
 226.96
 0.00

Authorized Budget
LOE- Dollars

0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00
0.0 $0.00

% Expended
LOE Dollars

0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
0.00% 0.00%

Estimate at Complete
LOE Dollars

TOTALS  $2,803.53  $2,803.53 0.0 $0.00 0.00% 0.00% 0.0 $0.00

TASK.WK3 04/15/97



DYNAMAC CORPORATION
REGIOM VII ESS CONTRACT - 68-W4-0039

WORK ASSIGNMENT - MONTHLY LABOR REPORT, LOE & Non-LOE HOURS
PERIOD: 02/23/97 - 03/29/97

WORK ASSIGNMENT #: C07023
WORK ASSIGNMENT NAME: ADR SUPPORT

EMPLOYEE NAME P-LEVEL
CURRENT

HOURS
PROJECT TO
DATE HOURS

LALLAK, JENNIFER J.

BISHOP, ANNETTE H.

CUMMINGS, ALAN S'.

P1
TOTAL PI

P2
TOTAL P2

P3
TOTAL P3

TOTAL LABOR
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